

PRODUCT STATUS REPORT



A plain-English snapshot of what's built — backed by live data from the running system.

Prepared 9 June 2026 · Stage: working prototype (MVP), running end-to-end · Audience: product & business stakeholders

1 · The one-paragraph summary

We have a **working online store** where a shopper can land, browse products, add them to a cart, and check out — with the order confirmed and saved reliably. It is built the way large retailers build (many small, independent services rather than one big program), so it can grow without being rebuilt. **The shopping experience works today.** What stands between it and real customers is the *operational* layer — a real payment company, a live website address, polish and safety nets (Section 5). Think: the engine, chassis and a test-drive-ready body are built and verified — it drives — but it isn't yet registered, insured or given its final paint.

10

orders placed end-to-end

₹4,080

value processed (all
CONFIRMED)

100%

payments reconcile to
orders

12

services running in
concert

2 · What a shopper can do today

CAPABILITY	STATUS	WHAT IT MEANS FOR THE CUSTOMER
Browse a product catalogue	Done	A grid of products with photos, categories and prices
Start shopping instantly (no signup)	Done	A guest session is created automatically — zero friction
Sign in with Google	Done	Optional account login for a saved identity
Add / remove / change cart quantity	Done	A slide-out cart that updates live
Check out & place an order	Done	One button; order confirmed and saved
Get an order confirmation	Done	Order number + total shown immediately
Order survives a system restart	Done	Once placed, an order is never lost
Pay with a real card / UPI	Not yet	Payment is currently <i>simulated</i> — no real money moves

3 · The live catalogue (straight from the database)


Five distinct product *types* are supported out of the box — physical, digital, service, subscription and rental.

SKU	PRODUCT	CATEGORY	PRICE (₹)
RENT-DRILL-001	Cordless Drill (Daily Rental)	tools · rental	149.00
SUB-STREAM-001	StreamPlus Monthly	media · subscription	299.00
PHY-TSHIRT-001	Cotton Round-Neck T-Shirt (S/M/L variants)	apparel · physical	499.00
DIG-EBOOK-001	Designing Data-Intensive Applications (eBook)	books · digital	799.00
SVC-CLEAN-001	Home Deep-Cleaning (2 BHK)	home-services · service	1,999.00

4 · The shopper's journey — actual screenshots


Captured 9 June 2026 from the running application. Every step below works in the live prototype.

Screen 1 — Storefront (landing + browse)




The ⚡ QuickCart header and catalogue grid showing the five curated products with category badges, prices in ₹, and "Add to cart".

Screen 2 — Cart (slides in from the right)



The slide-in cart: Cordless Drill ₹149 + StreamPlus ₹299, per-line quantity controls, a running total of ₹448, and one-click Checkout.

Screen 3 — Order confirmation



A *real end-to-end checkout* — settled through the checkout saga, returning a genuine order id and "Total paid: ₹448". Not a mockup.

5 · Proof it actually worked — the order behind the screenshot

This exact order is in the database right now. The screenshot, the order record and the payment record all agree.

FIELD	VALUE (FROM THE LIVE ORDER SERVICE)
Order ID	b1e0bff2-3fdd-435d-ad10-a75771ac7a54
Status	CONFIRMED
Total	₹448.00 INR
Placed	2026-06-09 06:08 UTC
Idempotency key	7d0ab80a-... (guarantees no double-charge on retry)

LINE ITEM	SKU	UNIT (₹)	QTY
Cordless Drill (Daily Rental)	RENT-DRILL-001	149.00	1
StreamPlus Monthly	SUB-STREAM-001	299.00	1
Order total		448.00	2

Reconciliation check (the money adds up): across all activity the database holds **10 CONFIRMED orders = ₹4,080** and **10 SUCCESS payments = ₹4,080**. Orders and payments match to the rupee — exactly the integrity a finance team would audit for.

6 · The honest path to live

PRIORITY	WHAT'S NEEDED	ROUGH EFFORT
Blocker	Real payment provider (Razorpay) — replace simulated payments	~1.5–2 weeks
Blocker	Live website + domain + browser-trusted certificate	~1 week
Blocker	Proper hosting + managed database with backups	~3–4 days
Needed	Alerts, money-logic tests, real product data & photos, fuller storefront	~2 weeks
Parallel	Compliance: payment KYC, privacy/terms/refund policies, any licensing	calendar time

Realistic timeline to a first real order: ~4–6 weeks of focused work plus payment-provider approval time. This is broken into 14 concrete tickets under the **"Phase A — Make it sellable"** milestone (GitHub issues #5–#18).

Already production-grade (not being redone): the checkout saga, no-double-charge (idempotency), no-oversell (stock reservation), restart-durability, role-based access control, rate-limiting, TLS at the edge, and an automated build + 16-check smoke + security-scan quality gate.